

Project Planning Phase

Project Planning

Date	28-06-2026
Project Name	Automated Network Request Management
Team ID	
Maximum Marks	

1. Project Overview & Strategy

The **Automated Network Request Management (ANRM)** project is an enterprise-grade automation solution built on the **ServiceNow platform**. Its core purpose is to revolutionize how organization-wide network modifications—such as firewall port changes, VPN access configurations, and emergency asset isolation—are requested, governed, and implemented.

By replacing slow, error-prone manual tasks with a streamlined **7-day deployment framework**, this project bridges the gap between end-user intake and network infrastructure orchestration.

Timeline	Phase / Milestone	Primary Objective
Day 1	Service Catalog & Category Creation	Establish the dedicated application scope, provision the "Networks & Connectivity" catalog category, and configure user criteria definitions to control catalog access.

Day 2	Form Creation & Client Scripting	Build the Service Catalog Item (sc_cat_item), layout dynamic variables (IPs, Ports, Protocols), and implement client-side UI Policies and Catalog Client Scripts for regex data validation.
Day 3	Approval Routing & Flow Logic	Design the primary orchestration workflow in ServiceNow Flow Designer , mapping user inputs against a risk evaluation matrix to route conditional multi-tier approvals.
Day 4	Integration Hub API Configuration	Build outbound REST/SSH message blocks using ServiceNow Integration Hub , establish secure credential aliases, and map catalog variables into automated JSON payloads.
Day 5	Fulfillment, CMDB Write-Back & Logs	Configure the fulfillment execution actions to fire infrastructure APIs, design post-fulfillment automated data update steps for the CMDB , and build immutable ticket logs.
Day 6	User Acceptance Testing (UAT)	Run structural end-to-end testing cycles in the sub-production environment using the Automated Test Framework (ATF) to validate forms, integration scripts, and error flows.
Day 7	Production Deployment & Go-Live	Migrate the application components using Update Sets or Application Repository, execute high-level smoke tests, and activate live system event notifications.